Project: P923 **Title:** Unaccompanied Housing Ph 4, Austere Standard **Rgn Reqs FY:**

Installation: CAMP LEMONNIER DJIBOUTI **Project MTD:** **CWE($K):** 82,400 **Project CCN:** 72127

Region: CNR EU **Pri:** **Lead Propt:** CNIC N9 **Pri:** **COCOM:** AFRICOM

Mission of the Facility: The project will provide permanent unaccompanied housing (UH) for personnel on rotational 6-12 month deployments, which will be compliant with all austere regulations.

Project Scope: UH Project (Phase 4) constructs 52,800 SF 5-story barracks, consisting of 250 (2+0) rooms with centralized bathrooms to accommodate 500 E1-E6 personnel.

Impact if not Provided: CLDJ will continue to house sailors in tents and CLUs that are non-compliant with UFC and NFPA. AFRICOM will be unable to meet OPLAN requirements. Energy consumption will continue to be high and CLUs will continue to use a significant portion of the Camp's electrical usage.

Region Mission Alignment: 4

This facility is needed to support forward-assigned and rotational forces and assure joint operational access to the African continent. UH project supports rotational combatant forces (HOA, Marines, Air Force, Army and State Department). Due to security reasons, personnel are unable to be housed off base. Supports OPLAN surge capability. Priority solution to Region / NAVAF 2020 Capability Based Assessment (NCC/REGCOM Endorsed Region Master Plan).

Lead Proponent Mission Alignment: 4

Projects provides adequate and habitable forward delpoyed beds for ~708 Enlisted service members and contributes to closing capability gap in forward deployed area for UH base population

Region Readiness Support: 4

The project is critical to Fleet/COCOM operations as it is in direct support of Navy QOS initiative in a forward area where no off-base support exists. Housing combative personnel off-base is not an option due to the high risk location and to assure standby readiness mission integrity. Project eliminates documented serious life safety hazards (Risk Assessment Code (RAC) I). RAC I documentation is signed and uploaded in EPG. The UH project performs critical construction in support of growing population still reliant on tents and dilapidated CLUs (Condition Rating less than 60).

lead Proponent Readiness Support: 4

The project eliminates documented serious life safety hazards (Risk Assessment Code (RAC) I). RAC I documentation is signed and uploaded in EPG.

Region Operational Cost: 1

Project results in an estimated 22% reduction in energy consumption versus CLUs of equal berthing quantity. Individual air conditioning units currently in use run constantly and account for 40% of the Camp electrical usage. A standard UH facility is expected to reduce energy consumption by 30% versus tents & CLUs' electrical usage. $776K energy & $167K per yr. savings.

Lead Proponent Operational Cost: 1

When compared with equivalent number of CLUs, a standard permennet BEQ is expected to consume 30 percent less in electrical consumption.

Region Severity Statement: 4

1,416 beds on base assessed as RAC 1. Tents and CLUs lack wall hardening to meet AT/FP compliance. 420 beds supplement billeting via 26 tents. Tents are not allowed by UFC for over 180 days where permanent construction is practical. Currently 4,590 beds on hand, of which 11% (527) are UH. CLDJ UH requirement is expected to increase from current 4,327 PN to ~5,500 PN by FY25.

Lead Proponent Severity Statement: 4

The project eliminates documented serious life safety hazards (Risk Assessment Code (RAC) I). RAC I documentation is signed and uploaded in EPG.

Region Urgency Statement: 4

P922 needed in FY26.
P923 needed in FY28.

Lead Proponent Urgency Statement:

Project: P923 **Title:** Unaccompanied Housing Ph 4, Austere Standard **Rgn Reqs FY:**

RAC: I **ROI:** **PCI:**

Stakeholder Endorsement

Region Consolidation/Footprint Reduction (SF): 0

Lead Proponent Consolidation/Footprint Reduction (SF):

Region Target Investment Zone: 2

Lead Proponent Target Investment Zone:

PRI #0 Score Sheet

Factors:	Score	Comment
1. Facility Planning Data		
a. BFR or Equivalent (if 0, project score 0)	1	
b.FPD or Equivalent (if 0, project score 0)	1	
2. Initial Cost (PRI#0 DD1391)	1	
3. Cost to Achieve PRI#1		
a. In-house/AE Costs	1	
b. Required project planning stude CWEs	1	
TOTAL	**5**	5

PRI #1 Score Sheet

Factors:	Score	Comment
1. Facility Planning Data		
a. BFR or Equivalent (if 0, project score 0)	1	
b.FPD or Equivalent (if 0, project score 0)	1	
2. Cost	1	
3. Site Identification	1	
4. Economical Analysis	0	
5. Equipmment Lists	1	
6. Environmental & Cultural / Historical	0	
7. Project Requirement & Schedule	1	
8. Engineering Studies	0	
TOTAL	**6**	

Project: P923 **Title:** Unaccompanied Housing Ph 4, Austere Standard **Rgn Reqs FY:**

Facility Information

Facility ID	Facility No.	RPA Name	Predom CCN	PRV ($K)	Work Type	Quantity	UM	MDI	Cond Rtg	Conf Rtg	MTD	Yr Blt
122760		UNACCOMPANIED HOUSIN	72127	41060	NF	52,800	SF	67	100	100		
PRV-Weighted Target Investment Zone								67				
PRV-Weighted Values								67				

PRV-weighted MDI: PRV-weighted MDI for all ST/RM/NF. Include DE if first 2 digits of CNN agrees with ST/RM/NF CCN.
PRV-weighted Cond Rtg: PRV-weighted Cond Rtg for all ST/RM. Include DE if first 2 digits of CNN agrees with ST/RM/NF CCN.
PRV-weighted Conf Rtg: PRV-weighted Conf Rtg for all ST/RM. Include DE if first 2 digits of CCN agrees with ST/RM/NF CCN.

Overall Capacity Rating: 77 Calculated for Project CCN, Installation UIC, and Special Area entered in EPG: (Asset/Reqts) * 100%.

Requirement	UM	Adequate	Substandard	Inadequate	Total Assets	Overall Capacity Rating
736195	SF	109438		454005	563763	77

Tenant Capacity Rating: 77 Calculated for Project CCN, Installation UIC, Special Area, and Tenant UIC entered in EPG Block 10: (Assets/Reqts) x 100%.

Requirement	UM	Adequate	Substandard	Inadequate	Total Assets	Tenant Capacity Rating
736195	SF	109438		454005	563763	77

Project Photo

Project: P923 **Title:** Unaccompanied Housing Ph 4, Austere Standard **Rgn Reqs FY:**



Project: P923 **Title:** Unaccompanied Housing Ph 4, Austere Standard **Rgn Reqs FY:**

Project: P923 **Title:** Unaccompanied Housing Ph 4, Austere Standard **Rgn Reqs FY:**

Phasing Plan

TABLE 5.1
Camp CLU Projects

FY	Blocks	No. of CLUs	Project	Cost
2016	A Block (2007)	75	1st Refurbishment	$2,640,000
	B Block (2007)	88	1st Refurbishment	$2,913,600
	C Block (2007)	42	1st Refurbishment	$873,600
SUBTOTAL		205		$6,427,200
2017	FD	20 (20-foot CLUs)	1st Refurbishment	$208,000
	A Block (New)	215	Purchase new wet 40-foot CLUs	$7,843,200
SUBTOTAL		235		$8,051,200
2018	West End	153 (20-foot CLU)	2nd Refurbishment	$2,692,800
	Disposal E Block CLUs	48	Dispose of excess CLUs	$576,000
SUBTOTAL		201		$3,268,800
2019	B Block (HGA)	6	1st Refurbishment	$211,200
SUBTOTAL		6		$211,200
2020	B Block (2013)	119	1st Refurbishment	$3,846,400
	MS	5 (20-foot CLUs)	1st Refurbishment	$88,000
	Disposal H and U Block CLUs	86	Dispose of excess CLUs	$1,032,000
SUBTOTAL		210		$4,966,400
2021	C Block (2014)	19	1st Refurbishment	$395,200
	White-house CLUs	23 (20-foot CLUs)	2nd Refurbishment	$404,800
SUBTOTAL		42		$800,000
2023	A Block (2007)	75	2nd Refurbishment	$2,640,000
	B Block (2007)	88	2nd Refurbishment	$2,913,600
	C Block (2007)	42	2nd Refurbishment	$873,600
SUBTOTAL		205		$6,427,200
2024	FD	20 (20-foot CLUs)	2nd Refurbishment	$208,000
	A Block (New)	215	1st Refurbishment new wet 40-foot CLUs	$7,568,000
SUBTOTAL		235		$7,776,000
2025	West End	76	Dispose/Replace 153 (20-foot CLUs) with 76.5 new (40-foot CLUs)	$4,617,861
	Disposal excess D and Z Block CLUs	181	Dispose of excess CLUs	$2,647,523
SUBTOTAL		257		$7,265,384
2026	B Block (HGA)	6	2nd Refurbishment	$211,200
SUBTOTAL		6		$211,200
2027	B Block (2013)	119	2nd Refurbishment	$3,846,400
	MS	5 (20-foot CLUs)	2nd Refurbishment	$88,000
SUBTOTAL		124		$3,934,400
2028	C Block (2014)	19	2nd Refurbishment	$395,200
	White-house CLUs	12	Dispose/Replace 23 (20-foot CLUs) with 12 new (40-foot CLUs)	$723,797
SUBTOTAL		31		$1,118,997
2030	A Block (2007)	75	Dispose/Replace with new CLUs	$4,619,280
	B Block (2007)	88	Dispose/Replace with new CLUs	$5,367,870
	C Block (2007)	42	Dispose/Replace with new CLUs	$2,338,157
SUBTOTAL		205		$12,325,307
2031	FD	10	Dispose/Replace 20 (20-foot CLUs) with 10 new (40-foot CLUs)	$559,936
	A Block (New CLUs)	215	2nd Refurbishment new wet 40-foot CLUs	$7,568,000
SUBTOTAL		225		$8,127,936
2032	West End	76	1st Refurbishment (new CLUs)	$2,692,800
SUBTOTAL		76		$2,692,800
2033	B Block (HGA)	6	Dispose/Replace with new CLUs	$375,475
SUBTOTAL		6		$375,475
2034	B Block (2013)	119	Dispose/Replace with new CLUs	$7,371,131
	Mission Support	3	Dispose/Replace 5 (20-foot CLUs) with 3 new (40-foot CLUs)	$151,648
SUBTOTAL		122		$7,522,779
2035	C Block (2014)	19	Dispose/Replace with new CLUs	$1,089,658
	White-house CLUs	12	1st Refurbishment (new CLUs)	$404,800
SUBTOTAL		31		$1,494,458
2037	A Block (2007)	75	1st Refurbishment (new CLUs)	$2,640,000
	B Block (2007)	88	1st Refurbishment (new CLUs)	$2,913,600
	C Block (2007)	19	1st Refurbishment (new CLUs)	$873,600
SUBTOTAL		182		$6,427,200
2038	FD	10	1st Refurbishment (new CLUs)	$208,000
	A Block (New)	215	Dispose/Replace with new CLUs	$13,757,936
SUBTOTAL		225		$13,965,936
2039	West End	76	2nd Refurbishment (new CLUs)	$2,692,800
SUBTOTAL		76		$2,692,800
2040	B Block (HGA)	6	1st Refurbishment (new CLUs)	$211,200
SUBTOTAL		6		$211,200
2041	B Block (2013)	119	1st Refurbishment (new CLUs)	$3,846,400
	MS	3	1st Refurbishment (new CLUs)	$88,000
SUBTOTAL		122		$3,934,400
ESTIMATED TOTAL COST OVER 25 YEARS				$110,228,272

TABLE 5.2
UH Projects

FY	Project	No. of Rooms	Description	Cost
2019	P922	113	Construct	$25,941,696
2024	P923	133	Construct	$25,941,696
2029	P924	117	Construct	$29,292,300
2030	Existing P920	125	1st Refurbishment	$12,916,600
2031	Existing P921	65	1st Refurbishment	$8,779,000
2034	P922	113	1st Refurbishment	$11,659,296
2034	P925	110	Construct	$26,650,569
2039	P923	133	1st Refurbishment	$11,659,296
ESTIMATED TOTAL COST OVER 25 YEARS				$152,840,453

TABLE 5.3
Surge CLU Refurbishment Plan

FY	Blocks	No. of CLUs	Project	Cost
2016	C Block 2007	132	1st Refurbishment	$2,745,600
	D Block 2007	17	1st Refurbishment	$353,600
2018	Zulu Block 2011	82	1st Refurbishment	$1,705,600
2021	C Block 2014	3	1st Refurbishment	$62,400
2023	C Block 2007	132	2nd Refurbishment	$2,745,600
	D Block 2007	17	2nd Refurbishment	$353,600
2025	Zulu Block 2011	82	2nd Refurbishment	$1,705,600
2028	C Block 2014	3	2nd Refurbishment	$62,400
2030	C Block 2007	132	3rd Refurbishment	$2,745,600
	D Block 2007	17	3rd Refurbishment	$353,600
2032	Zulu Block 2011	82	3rd Refurbishment	$1,705,600
2035	C Block 2014	3	3rd Refurbishment	$62,400
2037	C Block 2007	132	4th Refurbishment	$2,745,600
	D Block 2007	17	4th Refurbishment	$353,600
2039	Zulu Block 2011	82	4th Refurbishment	$1,705,600
ESTIMATED TOTAL COST OVER 25 YEARS				$19,406,400