ADDENDUM 2 of the CNIC N4 PROJECT DEVELOPMENT AND ASSESSMENT GUIDE FOR SHORE PROGRAM OBJECTIVE MEMORANDUM (POM-26), FISCAL YEARS (FY26-30): MILITARY CONSTRUCTION (MILCON)

Subj: General Development and Assessment Guidance for MILCON

Ref:
(a) Electronic Project Generator (EPG)/Integrated Priority List (IPL) MILCON Users Guide of January 2023.
(b) OPNAVINST 11010.20J, Navy Facilities Projects Instruction, dtd December 27, 2022.
(c) ASN EI&E Memorandum dtd January 12, 2017, Embracing Opportunities Afforded by NDAA 2017 Section 2802, Classification of Facility Conversion Projects as Repair Projects
(d) ASD Memorandum dtd June 16, 2017, Guidance for Exercising Military Construction Authorities in Sections 2811 and 2853 of Title 10, United States Code
(e) CNIC Letter, Ser N4/14U92274, dtd March 24, 2014, Initial Identification of Austere Construction Locations
(f) CNIC Instruction 11000.2 dtd December 2, 2013, Austere Construction Standards
(g) UFC 2-000-05N APPENDIX F dtd February 16, 2017, Facilities Planning for Navy and Marine Corps Shore Installations, Austere Facilities (Navy)
(h) BPMS B-25.6.2.3 SMIG PRI DD1391 Project Documentation – Department of Navy Military (MCON & MCNR) projects (USN Blue)
(i) Project Readiness Index: Engineering Studies Matrix dtd June 25, 2019
(j) Weight Handling Equipment Planning List

Encl:
(1) POM-26 Five-Year MILCON Investment Requirements Plan Baseline
(2) Mission Need Date Documentation Form
(3) SMIG PRI Certification Checklist
(4) Environmental Planning and Conservation Resources Impacts Checklist
(5) Region MILCON Quotas

1. Summary of Changes. All parties shall read Addendum 2 in its entirety. The following is a brief summary of significant changes from POM-25 guidance:

a. The POM-26 Shore Mission Integration Group (SMIG) will prioritize projects starting with FY28. Fiscal year 26 and 27 will be populated from the POM-25 Investment Requirements Plan and will be considered locked.

b. All projects briefed to the SMIG WG should be certified, at a minimum, as SMIG PRI. Rollover projects are not required to have SMIG PRI certified status unless being briefed by exemption/exception (see section 2.a.(5) and (8)). They may remain at the legacy PRI#0 status until selected for BPA, at which time SMIG PRI documentation will be required.

c. Possible alternate authorizations (e.g., 10 USC § 2854) shall be identified on briefing materials. However, there are no additional quotas, nor a separate prioritization, for projects meeting the requirements for an alternative authorization.

d. A MILCON Mission Need Date Documentation Form is required for all POM-26 MILCON submissions.

e. SIOP projects will no longer be assessed or ranked by the SMIG WG. Do not submit SIOP projects for the POM-26 SMIG assessment.

2. Project Development

a. Regions are responsible for integrating all valid FY26 MILCON requirements into a five-year investment plan. Enclosure (1) contains the baseline for the POM-26 SMIG MILCON Investment Plan; the baseline was generated by rolling project forward from the POM-25 Investment Requirements Plan. All MILCON requirements in the region five-year investment plans MUST be prioritized in the IPL module.

(1) Unprogrammed requirements planned for FY25 in the POM-25 Investment Requirements Plan will rollover into FY26 of the POM-26 Investment Requirements Plan. These projects will not be re-briefed to the SMIG WG unless an Exception is warranted (see section 2.a.(5) and (8).

(2) Requirements planned for FY26 in the POM-25 Investment Requirements Plan will rollover into FY26 of the POM-26 Investment Plan. These projects will not be re-briefed to the SMIG WG unless an Exception is warranted (see section 2.a.(5) and (8).)

(3) Requirements planned for FY27 in the POM-25 Investment Requirements Plan will rollover into FY27 of the POM-26 Investment Plan. These projects will not be re-briefed to the SMIG WG unless an Exception is warranted (see section 2.a.(5) and (8).)

(4) Requirements planned for FY28+ in the POM-25 Investment Plan will remain in their respective FYs in the baseline POM-26 Investment Requirements Plan. Generally, these projects do not require re-briefing to the SMIG WG. Re-briefs should be limited to significant change in scope or MND as compared to POM-25. See section 2.a(5).

(5) Changing the planned fiscal year of a project rolled over from the POM-25 Investment Requirements Plan requires the Region to re-brief the project. Re-briefs shall be approved by the SMIG WG on a case-by-case basis. An urgent and compelling justification must be provided. At a minimum, a validated Mission Need Date or similar driver is required. Use enclosure (2) to document the Mission Need Date. If approved by the SMIG WG, the re-brief will be considered a request of the SMIG WG and it will not count against the Region's quota, see paragraph 7.

(6) All new requirements shall be briefed in accordance with Region quota limits, see paragraph 7.

(7) Requests to brief new BY and BY+1 requirements will be considered by Exemption on a case-by-case basis. Requests for Exemptions may be submitted to CNIC HQ MILCON staff via email for SMIG assessment. An urgent and compelling justification must be provided. At a minimum, a validated Mission Need Date or similar driver is required. Utilize the form in enclosure (2).

(8) Rollover FY26-27 projects generally will not be re-briefed to the SMIG WG unless except in the event of a significant scope change directly tied to scored criteria. Requests for Exceptions to this rule may be submitted to CNIC HQ MILCON staff via email for SMIG assessment. Requests must include clear and compelling rationale to support the request.

(9) BY requirements should be certified, at a minimum, as SMIG PRI. Details on SMIG PRI certification are in paragraph 3.

(10) Any project seeking to proceed to Budget PRI, including BY+2 or later requirements, may be briefed at the discretion of the Region in accordance with quota limits, see paragraph 6. Details on Budget PRI certification are in paragraph 4.

b. All projects rolled over from the POM-25 Investment Requirements Plan shall escalate costs by changing the FY in Electronic Project Generator (EPG) to FY26 or the indicated FY. For the purpose of escalating costs, Regions may deviate from the FY indicated in enclosure (1) with approval from CNIC N46.

c. Supporting document updates are not required for rollover projects until such time the project is authorized for Budget PRI Authority. BFRs do not need to be recalculated unless there is a change in the project scope or requirement. In general, previously submitted projects shall: escalate cost, ensure proper association with the IPL, verify contingency in accordance with NAVFAC guidance (default is 50%), and verify IFOM data is current. See reference (a) for guidance regarding EPG and the IPL; see enclosures (3) and (4) for details regarding PRI checklists.

d. Installation Commanding Officers shall only plan and submit projects that are validated within the Shore Facilities Planning System (SFPS) as a solution to a capability gap. These gaps must be identified through an approved planning process such as Integrated Product Support (IPS) process, SLD, or Enterprise/Provider efforts such as the Surface Master Plan and Readiness Kill Chain. Projects identified through multiple planning processes will fare better than projects that only support a single installation's development plan when scored by the SMIG WG in accordance with Addendum 1.

e. Installations and Regions shall prepare projects in accordance with the SFPS Guidebook and follow the MILCON Team Planning and Programming Process (MTP3), outlined in reference (b), to ensure project development is at the right level for inclusion in the POM-26 program.

(1) Installations and Regions shall seek Operations and Maintenance, Navy (OMN) alternative solutions to the maximum extent possible for repair and conversion as allowed by references (c) and (d) vice developing MILCON solutions.

(2) The Unspecified Minor Construction (UMC) maximum is currently $9M plus Area Cost Factor adjustment (ACF), not to exceed $14M, for projects in the U.S. and its territories. This authority currently sunsets on 01 December, 2025. Requirements less than the UMC limit should be submitted through the SMIG WG's UMC board for the BY required. Please see Addendum 4 for further guidance.

(3) Alternative authorizations (e.g., Title 10 USC § 2854, 10 USC § 2815, 10 USC § 2914, and RDT&E authorizations) should be leveraged when possible. As applicable, possible alternative authorization and fund source (if known) shall be clearly annotated on the requirement's MILCON briefing sheet. However, MILCONs qualifying for alternative authorization must still compete against all other MILCON requirements. No additional quotas will be provided for alternative

authorizations. Title 10 USC 2803, Emergency Construction, shall not be viewed as an alternative authorization for planning purposes.

(4) Regions must consider Combatant Commander (CCDR)/Navy Component, Lead Proponent/Warfare Enterprise/Provider (WE/P) and other priorities when developing projects. Regions shall ensure these stakeholders are given the opportunity to participate in the Region Mission Integration Group (RMIG) project assessments.

f. For requirements close to or in excess of $90M, Regions shall make every effort to submit a proposed phased solution that includes separate, complete and usable MILCON projects. Programming of one phase does not guarantee programming of subsequent phases for a given requirement.

g. Reference (e) identifies geographic locations requiring the use of austere standards. Regions shall apply those standards as defined in references (e) and (f) to the maximum extent possible or provide supporting information explaining why austere standards were not applied at the identified locations.

h. As a result of the POM-26 SMIG evaluation and prioritization, MILCON projects will be recommended to OPNAV for programming and Budget PRI approval.

(1) Projects recommended for Budget PRI will be assigned a NAVFACSYSCOM Project Manager. The Project Manager shall oversee and coordinate the funding and execution of advanced planning, environmental documentation, and design. Subject to the availability of MILCON Design funding, projects selected for Budget PRI may automatically continue into PDA at the discretion of the Project Manager without subsequent SMIG or OPNAV approval.

(2) Once a requirement is approved for Budget PRI, project development shall be limited to the briefed scope and cost. If substantive changes are required, the Project Manager shall inform CNIC N46. When necessary, CNIC N46 will coordinate with the SMIG WG and Resource Sponsor for additional funding approval.

(3) Projects that receive Budget PRI approval as a result of the SMIG POM-25 assessment may be audited. BFR and Facilities Planning Document (FPD) supporting documentation must be loaded in EPG in order to stand scrutiny of a NAVFAC HQ assessment and audit by the Naval Audit Service. The audit will focus on the source of requirements and calculation accuracy.

(4) No projects shall be permitted to proceed to Budget PRI Authority without CNIC and OPNAV's consent. Projects recommended for Budget PRI Authority with OPNAV N4 as the

resource sponsor shall submit a request for centrally managed FP funds to CNIC MILCON and the assigned NAVFAC HQ Program Manager, using the form and instructions per enclosure (4). This document shall be uploaded to EPG with all other SMIG PRI documentation. The Project Manager will coordinate requests for FP with CNIC HQ MILCON. All other projects recommended for Budget PRI development shall request funding for advanced planning from the project's resource sponsor or the NAVFAC Integrated Product Support (IPS) team.

(5) Customers external to the CNIC Enterprise may fund a project's advanced planning for Budget PRI upon written concurrence from CNIC N46. Approval for an external customer to fund the advanced planning portion of Budget PRI does not automatically approve the project for PDA. External funding will not automatically accelerate or improve a project's likelihood of early programming.

i. Regions shall notify CNIC N46 of emergent or urgent requirements seeking out-of-cycle SMIG approval as they arise. Emergent projects are defined as having a requirement no later than BY, and they must support a Mission Need Date or similar finite requirement. Regions shall seek permission from CNIC and make every effort to get these projects as close to SMIG PRI certified as possible.

3. <u>SMIG Project Readiness Index (SMIG PRI)</u>

a. Core Project Planners, working with Installation Real Property / Asset Management, must ensure all elements of SMIG PRI certification are met and supported by credible and complete documentation for all BY+1 and later projects prior to POM-26 project submissions. They shall also closely scrutinize whether required initial planning studies and required environmental documentation are identified.

b. Enclosure (3) shall be used to perform SMIG PRI validation. Details for scoring are included in the section labeled SMIG PRI CHECKLIST (FACTOR DESCRIPTION). References (h) and (i) provide supplemental guidance to further enumerate the mechanics of achieving SMIG PRI status. Note: SMIG PRI generally represents historic PRI#0; therefore, reference (h) remains applicable.

c. The completed and certified SMIG PRI checklist and supporting documentation shall be attached to the EPG DD1391 using the procedures in the section labeled SMIG PRI CHECKLIST (DOCUMENT LINKING AND DD1391 SUBMIT PROCESS).

d. Environmental Planning and Conservation Resources impacts must be considered. See paragraph 6 for specifics regarding environmental planning.

4. Budget Project Readiness Index (PRI)

a. Budget PRI spans both the advanced planning and the design phase of MILCON development. It is equivalent to the combination of historic PRI#1 and PRI#2 requirements.

b. FEC Planning, Design and Construction (PDC) Project Managers must ensure all elements of Budget PRI are met and supported by credible and complete documentation. The Project Manager is responsible for ensuring the Cost to Achieve Budget PRI worksheet, found in enclosure (3), is updated as required.

e. Environmental Planning and Conservation Resources impacts must be considered. See paragraph 5 for specifics regarding environmental planning.

5. Environmental Planning

a. Environmental documentation requirements shall be identified during the SMIG PRI phase and continually monitored through the project's development.

b. Completion of enclosure (4), Environmental Planning and Conservation Resources Impacts Checklist, shall be used to further evaluate projects for the appropriate level of environmental planning and impacts to conservation resources during SMIG PRI or Budget PRI development. FEC or Installation AM staff shall ensure that the completed checklist is attached to the DD1391 in EPG. Additionally, pertinent environmental information shall be included within Block 12 of the DD1391 in accordance with updated NAVFAC Consistency Review Board guidance.

c. Project environmental planning must be on track to complete by May of BY-2 leading to a signed Record of Decision, Finding of No Significant Impact, Memorandum of Negative Decision, or Categorical Exclusion. If the project's environmental planning action cannot complete on schedule, ensure that the project's PDS states this as well as milestones and mitigating information for the SMIG WG to take into account when assessing the project.

6. Region Submissions and Briefs

a. Regions will assess and prioritize projects in accordance with Addendum 5.

b. Regions shall brief projects in accordance with paragraph 2.

c. To balance SMIG efforts with the resourcing profile, the number of projects a Region may brief is limited; see enclosure (6) for quota allocations and exemptions.

d. Regions shall strictly adhere to the briefing template format detailed in Addendum 1. Briefing slides are no longer required for the SMIG WG assessment. Briefs shall be presented to the SMIG WG via PDS only.

e. If a project claims a cost savings, justification must be included in the detailed cost analysis worksheet included in Addendum 1.

7. Required Deliverables and Timeline. All stakeholders shall adhere to the deadlines for submissions as outlined in the CNIC N4 Project Development and Assessment Guide for POM-26, Table 1 (POM-26 CNIC Guidance Dates). Obtaining timely Lead Proponent/WE/P and other stakeholder prioritization underpins accurate RMIG assessments and timely submission to CNIC. The Region's project assessments in the five-year investment plan shall include all requested information such as the CCDR and Lead Proponent/WE/P Priorities and DL scores.

8. NATO Shore Investment Program (NSIP). MILCON projects briefed to the SMIG WG that contain scope overlapping a pending or existing NATO Capability Plan (CP) shall be highlighted on the briefing slides. The brief shall delineate the difference, if any, between the MILCON scope and the NATO CP scope and indicate the timing of the NATO CP funding if known.

9. Second Pass Urgency Review. As stated in Addendum 1, Urgency was removed from the DLW scoring equation. Following the POM-25 SMIG WG evaluation using the revised DLW algorithm, a second pass Urgency review will be conducted on all projects briefed to the SMIG. A project's final recommended execution year within the POM-26 five-year investment requirements plan will be informed by the project's Urgency, DLW score, known issues, Region inputs, and the POM-25 OPNAV Shore Cross Functional Team (CFT) Infrastructure Investment Plan (IIP).

10. Coordination with Lead Proponents, Warfare Enterprises/Providers (WE/Ps) and Stakeholders. Installations shall coordinate project development with supported Commands and Tenants with missions impacted by the projects. Installations will identify the Lead Proponent or WE/P using the tables included in the POM-26 Project Development and Assessment Guide. Installations must ensure the appropriate WE/P is identified.

Enterprise Stakeholders (i.e., TYCOMS and SYSCOMS) should identify and capture readiness impacts and sustainment metrics in applicable planning documents to inform SMIG prioritization and OPNAV funding decisions.

11. Points of Contact. CNIC points of contact regarding this matter are Ms. Maureen Estruch, DSN 288-4429, commercial (202)433-4429, or e-mail maureen.a.estruch.civ@us.navy.mil; and Meredith Martin, DSN 288-4415, commercial (202) 433-4415, or email Meredith.p.martin2.civ@us.navy.mil.

POM-26 Five-Year MILCON Investment Requirements Plan Baseline

The charts below were generated by rolling forward projects from the approved POM-25 SMIG Investment Requirements Plan in accordance with paragraph 2a. Projects have been sorted by POM-26 Required FY, category (e.g. Directed, New System, etc), then by Region to assist in locating projects. The POM-26 baseline does not reflect the relative priority of projects within the specified POM-26 Required FY.

POM-26 Five-Year MILCON Investment Requirements Plan Baseline

FY26

POM26 Start	PNO	Project Title	Installation (SA)	RS	Region	CWE
2026	P334	Electrical Power Plant	CAMP LEMONNIER DJIBOUTI	N4	EURAF	$ 77,320
2026	P506	Aircraft Parking Apron Expansion	CAMP LEMONNIER DJIBOUTI	N4	EURAF	$ 92,820
2026	P942	Combined Air Cargo & Passenger Terminal	CAMP LEMONNIER DJIBOUTI	N4	EURAF	$ 125,340
2026	P119	Aircraft Parking Apron, NAS II	NAS SIGONELLA IT	N4	EURAF	$ 114,080
2026	P979	Joint Use Communications Facility & Data Center	NAVSUPPACT BAHRAIN	N4	EURAF	$ 165,880
2026	P187	Shore To Ship Utilities (Mina Salman Pier)	NAVSUPPACT BAHRAIN (MINA SALMAN PIER AREA)	N4	EURAF	$ 111,020
2026	P314	Fleet Mission Operations Command & Control Facility	NAVSUPPACT NAPLES IT	N4	EURAF	$ 110,080
2026	P309	Satellite Communications Facility	NAVSUPPACT NAPLES IT (LAGO PATRIA)	N4	EURAF	$ 88,780
2026	P410	Range Operations Complex	CNI PMRF HAWREA BARKING SANDS	N4	HI	$ 124,510
2026	P075	Surface Ship Maintenance Pier Bravo 7/8	JBPHH PEARL HARBOR HI	N4	HI	$ 230,900
2026	P1003	Wharf M1/M2 Replacement	JBPHH PEARL HARBOR HI	N4	HI	$ 216,530
2026	P1013	DDG-1000 Ship Support Infrastructure Upgrades	JBPHH PEARL HARBOR HI	N4	HI	$ 25,600
2026	P2005	Block V Sub Storage, Maintenance & Operations Fac	JBPHH PEARL HARBOR HI	N9	HI	$ 121,600
2026	P8004	Sanitary Sewer Line Upgrades	JBPHH PEARL HARBOR HI	N4	HI	$ 35,110
2026	P042	Missile Magazines	JBPHH PEARL HARBOR HI (EWA)	N4	HI	$ 104,870
2026	P8008	Virginia Class Submarine Shore Power	JBPHH PEARL HARBOR HI (EWA)	N4	HI	$ 87,800
2026	P217	Telecommunications Resiliency Upgrades (Wahiawa)	JBPHH PEARL HARBOR HI (WAHIAWA)	N4	HI	$ 27,060
2026	P2001	C-40 Aircraft Maintenance Hangar & Parking Apron	MCB HAWAII KANEOHE	N4	HI	$ 103,430
2026	P647	Submarine Learning Center	NAVBASE GUAM	N9	JRM	$ 174,200
2026	P648	Satellite Fire Station (Polaris Point)	NAVBASE GUAM	N4	JRM	$ 23,040
2026	P676A	Polaris Point Submarine Pier (Inc 2)	NAVBASE GUAM	N4/N9	JRM	$ 143,959
2026	P677	SSN Block V Submarine Storage & Maintenance Facility	NAVBASE GUAM	N9	JRM	$ 100,720
2026	P818	Submarine Intermediate Maintenance Facility, Phase 1 (IMF & Utility	NAVBASE GUAM	N4	JRM	$ 356,000
2026	P822	Kilo Wharf Mooring Dolphins	NAVBASE GUAM	N4	JRM	$ 14,780
2026	P939	Wharf Improvement (Yap)	NAVBASE GUAM	N4	JRM	$ 61,790
2026	P942	Berthing Pier	NAVBASE GUAM	N4	JRM	$ 377,050
2026	P943	Wharf Improvements (Port of Malakal, Palau)	NAVBASE GUAM	N4	JRM	$ 178,580
2026	P697	High Frequency Receiver Site Relocation	NAVBASE GUAM (NAVAL MAGAZINE)	N4	JRM	$ 113,837
2026	P940	Wharf Improvements (Tinian Harbor)	NAVBASE GUAM (TINIAN)	N4	JRM	$ 200,460
2026	P1084	Firefighter & Damage Control Wet Trainer Facility	GREAT LAKES NAVAL STATION (GL CAMP PORTER)	N4	MA	$ 244,060
2026	P1261	EOD Expeditionary Mine Countermeasures Facility	JNTEXPBASE LITTLE CREEK FS VA	N4	MA	$ 112,980
2026	P601	Weapons Magazines	NAVAL WEAPONS STATION EARLE NJ	N4	MA	$ 322,490
2026	P1417	Containerized Long Weapons Storage Magazine	NAVAL WEAPONS STATION YORKTOWN	N9	MA	$ 46,970
2026	P1418	CPS Weapons Maintenance, Operations & Storage Fac	NAVAL WEAPONS STATION YORKTOWN	N9	MA	$ 20,670
2026	P1419	Conventional Prompt Strike Test Facility	NAVAL WEAPONS STATION YORKTOWN	N9	MA	$ 35,720

	Must Fund - Directed, PBIS, etc.
	New System
	SIOP
	Other
	MILCON-R

POM-26 Five-Year MILCON Investment Requirements Plan Baseline

FY26 (Continued)

POM26 Start	PNO	Project Title	Installation (SA)	RS	Region	CWE
2026	P1005	Pier CAD-A Replacement	NAVAL WEAPONS STATION YORKTOWN (CHEATHAM ANNEX)	N4	MA	$ 599,000
2026	P051	Pier 10 Replacement	NAVSTA NORFOLK VA	N4	MA	$ 222,982
2026	P1039	Combined Rescue Swimmer & Aircrew Training Facility	NAVSTA NORFOLK VA	N4	MA	$ 54,810
2026	P1416	Pier 14 Power Upgrades	NAVSTA NORFOLK VA	N4	MA	$ 44,760
2026	P1451	Magazines & Ordnance Berm (Chambers Field)	NAVSTA NORFOLK VA	N4	MA	$ 86,310
2026	P1045	Sub Storage, Maintenance & Operations Facility	NAVSUBASE NEW LONDON CT	N9	MA	$ 30,760
2026	P758	Machinery Control Development Center	NAVSUPPACT MECHANICSBURG PA (DET PHIL PNY ANNEX)	N4	MA	$ 86,610
2026	P381D	Multi-Mission DD #1 Extension (Inc 5)	NSS PORTSMOUTH NAVY SHIPYARD	N4	MA	$ 300,578
2026	P244	Contained Burn Facility	NSA SOUTH POTOMAC (NSF INDIAN HEAD)	N4	NDW	$ 48,460
2026	P232	Cyber Warfare & Surveillance Facility	NAS WHIDBEY ISLAND WA	N4	NW	$ 43,580
2026	P264	EA-18G Aircraft Regional Service Facility	NAS WHIDBEY ISLAND WA	N9	NW	$ 102,930
2026	P274	Naval Ocean Processing Facility Expansion	NAS WHIDBEY ISLAND WA	N9	NW	$ 89,900
2026	P832	CVN Aircraft Carrier Propulsion Trainer Addition	NAVAL BASE KITSAP BREMERTON WA	N9	NW	$ 10,090
2026	P440	SSN Submarine Maintenance Support Facility	NAVAL BASE KITSAP BREMERTON WA (BANGOR WA)	N4	NW	$ 80,820
2026	P153	Maintenance Wharf & Floating Dry Dock Mooring Facs	NAVSTA EVERETT WA	N4	NW	$ 437,450
2026	P165	Security, Maintenance & Spill Response Pier	NAVSTA EVERETT WA	N4	NW	$ 131,570
2026	P250	Consolidated Ordnance Operations Facility	NAS JACKSONVILLE FL	N4	SE	$ 21,430
2026	P304	P-8A Aircraft Hangar & Parking Apron	NAS JACKSONVILLE FL	N4	SE	$ 120,760
2026	P683	F-35 Aircraft Engine Repair Facility	NAS JACKSONVILLE FL	N9	SE	$ 315,190
2026	P830	Naval Drug Screening Laboratory Replacement	NAS JACKSONVILLE FL	N4	SE	$ 38,740
2026	P335	Fleet Mission Operations Command & Control Facility	NAVSTA MAYPORT FL	N4	SE	$ 57,220
2026	P444	Range Training Complex Improvements	NAS FALLON NV (TARGET B-17)	N4	SW	$ 227,070
2026	P276	Missile Maintenance & Assembly Building	NAS LEMOORE CA	N4	SW	$ 42,590
2026	P386	Strike Fighter Center of Excellence Pacific	NAS LEMOORE CA	N9	SW	$ 190,990
2026	P395	Deluge Fire Protection System (Operations Side)	NAS LEMOORE CA	N9	SW	$ 16,670
2026	P1036	Engine Repair & Test Cell Facility	NAVBASE CORONADO SAN DIEGO CA	N4	SW	$ 50,690
2026	P1079	CVN 78 Aircraft Carrier Infrastructure Upgrades	NAVBASE CORONADO SAN DIEGO CA	N4/N9	SW	$ 251,160
2026	P546	Submarine Intermediate Maintenance Facility	NAVBASE POINT LOMA	N4	SW	$ 141,010
2026	P627	Reconfigurable Cyber Laboratory	NAVBASE POINT LOMA	N4	SW	$ 57,170
2026	P634	EOD Expeditionary Mine Countermeasures Ops Fac	NAVBASE POINT LOMA	N4	SW	$ 176,300
2026	P555	Surface Force Controlled Training Facility	NAVBASE SAN DIEGO	N4	SW	$ 41,290
2026	P0999	McCandless Switching Station Replacement	NAVBASE SAN DIEGO (DRYSIDE)	N4	SW	$ 59,360
2026	P244	Missile Magazines	NAVWPNSTA SEAL BEACH	N4	SW	$ 41,320
2026	P253	Naval Strike Missile Magazine	NAVWPNSTA SEAL BEACH	N4	SW	$ 28,980
2026	P112	EDI: Multi-Purpose Logistics Facility	Z/VARLOCS	N4	VAR	$ 23,820
2026	P1121	EDI: Prepositioned Logistics Facility	Z/VARLOCS	N4	VAR	$ 66,860
2026	P1125	EDI: Multi-Purpose Logistics & Expeditionary Facility	Z/VARLOCS	N4	VAR	$ 44,870
2026	P309	EDI: P-8A Hangar & Airfield Pavement Improvement	Z/VARLOCS	N4	VAR	$ 94,020
2026	P922	Unaccompanied Housing (Austere)	CAMP LEMONNIER DJIBOUTI	N4	EURAF	$ 76,540
2026	P221	Aircraft Ready Fuels Storage (Isa Air Base)	NAVSUPPACT BAHRAIN (ISA FLIGHTLINE)	N4	EURAF	$ 32,300
2026	P428	Airfield Pavement Upgrades	CNI PMRF HAWREA BARKING SANDS	N4	HI	$ 152,120
2026	P209C	Dry Dock 3 Replacement (Inc 4)	JBPHH PEARL HARBOR HI	N4	HI	$ 518,711
2026	P2007	Conventional Prompt Strike Weapons Test Facility	JBPHH PEARL HARBOR HI (EWA)	N9	HI	$ 70,590
2026	P4002	CPS Weapons Maintenance, Operations & Storage Fac	JBPHH PEARL HARBOR HI (EWA)	N9	HI	$ 49,010
2026	P4003	Containerized Long Weapons Storage Magazine	JBPHH PEARL HARBOR HI (EWA)	N9	HI	$ 65,760
2026	P047B	USINDOPACOM Posture FY25-FY27	NAVBASE GUAM	N4	JRM	$ 250,000
2026	P447	Ammunition Storage Pads (Orote)	NAVBASE GUAM	N4	JRM	$ 27,310
2026	P676B	Polaris Point Submarine Pier (Inc 3)	NAVBASE GUAM	N4/N9	JRM	$ 107,531
2026	P512	Weapons Magazines	NAVBASE GUAM (NAVAL MAGAZINE)	N4	JRM	$ 71,300
2026	P1104	Unaccompanied Housing	NAS OCEANA VA	N4	MA	$ 73,230
2026	P1122	Virginia Class Submarine Production Support Facility	NAVAL SUPPORT STATION NRFK NSY	N9	MA	$ 11,980
2026	P172	Weapons Magazines	NAVAL WEAPONS STATION YORKTOWN	N4	MA	$ 137,390
2026	P1202	Fleet Mission Operations Command & Control Center	NAVSUPPACT HAMPTON ROADS VA	N4	MA	$ 77,760
2026	P1080	Power Reliability & Water Resiliency Upgrades	NSS PORTSMOUTH NAVY SHIPYARD	N4	MA	$ 425,000
2026	P1294	Submarine Berths Extensions & Upgrades	NSS PORTSMOUTH NAVY SHIPYARD	N4	MA	$ 417,760
2026	P1359	Dry Dock 1 Waterfront Production Facility	NSS PORTSMOUTH NAVY SHIPYARD	N4	MA	$ 215,150
2026	P381E	Multi-Mission DD #1 Extension (Inc 6)	NSS PORTSMOUTH NAVY SHIPYARD	N4	MA	$ 186,793

	Must Fund - Directed, PBIS, etc.
	New System
	SIOP
	Other
	MILCON-R

POM-25 Five-Year MILCON Investment Requirements Plan Baseline

FY26 (Continued)

POM26 Start	PNO	Project Title	Installation (SA)	RS	Region	CWE
2026	P536	Advance Shielded Anechoic Facility	NAVAL AIR STATION PAX RIVER	N4	NDW	$ 483,170
2026	P559	Aircraft Prototyping Facility	NAVAL AIR STATION PAX RIVER	N4	NDW	$ 58,390
2026	P276	P-8A Aircraft Maintenance Hangar	NAS WHIDBEY ISLAND WA	N4	NW	$ 66,620
2026	P434	Regional Optics Repair Center	NAVAL BASE KITSAP BREMERTON WA (BANGOR WA)	N4	NW	$ 39,540
2026	P788	Trident Refit Facility Warehouse	NAVAL BASE KITSAP BREMERTON WA (BANGOR WA)	N4	NW	$ 97,560
2026	P899	Unmanned Undersea Vehicle Squadron Headquarters	NAVAL BASE KITSAP BREMERTON WA (BANGOR WA)	N9	NW	$ 53,110
2026	P924	Security Force Training & Logistics Facility	NAVAL BASE KITSAP BREMERTON WA (BANGOR WA)	N4	NW	$ 50,430
2026	P454	Multi-Mission Dry Dock (Inc 1)	NAVAL BASE KITSAP BREMERTON WA (SHIPYARD PUGET SOUND)	N4	NW	$ 503,000
2026	P472	Pier 2 Replacement (Inc 1)	NAVAL BASE KITSAP BREMERTON WA (SHIPYARD PUGET SOUND)	N4	NW	$ 399,340
2026	P196	FFG-62 Ship Training & Support Facilities	NAVSTA EVERETT WA	N9	NW	$ 709,530
2026	P285	P-8A Aircraft Reserve Hangar & Parking Apron Expansion	NAS JACKSONVILLE FL	N4	SE	$ 44,120
2026	P670	Aircraft Paint & Strip Facility	NAS JACKSONVILLE FL	N9	SE	$ 136,000
2026	P678	Avionics Integrated Sustainment Center	NAS JACKSONVILLE FL	N9	SE	$ 148,620
2026	P817	Cyber Mission Force Training Facility	NAS PENSACOLA FL (CORRY STATION)	N4	SE	$ 101,680
2026	P617A	Transit Protection Program Facility (Inc 2)	SUBASE KINGS BAY GA	N4	SE	$ 165,000
2026	P200	Sub Simulator Training Facility Expansion (NPTU)	SUBASE KINGS BAY GA (CHARLESTON JB WS MAIN)	N4	SE	$ 264,750
2026	P446	Range Training Complex with Land Acquisition	NAS FALLON NV (TARGET B-20)	N4	SW	$ 71,340
2026	P1033	Naval Aviation Industrial Processing Facility	NAVBASE CORONADO SAN DIEGO CA	N4	SW	$ 156,670
2026	P878	Unaccompanied Housing	NAVBASE CORONADO SAN DIEGO CA (AMPHIB BASE CRNDO EAST)	N4	SW	$ 88,590
2026	P522	Quaywall General Purpose Berthing Upgrades	NAVBASE SAN DIEGO	N4	SW	$ 77,510
2026	P639	Child Development Center	NAVBASE SAN DIEGO	N4	SW	$ 25,000
2026	P590	Community & Airfield Area Flood Protection	NAVBASE VENTURA CTY PT MUGU CA	N4	SW	$ 71,680
2026	P487	Unmanned Surface & Undersea Vehicle Support Facs	NAVBASE VENTURA CTY PT MUGU CA (PORT HUENEME)	N9	SW	$ 212,370
2026	P247	Missile Magazines	NAVWPNSTA SEAL BEACH	N4	SW	$ 39,990
2026	P1360	Communications Facility	Z/VARLOCS	N9	VAR	$ 30,800
2026	P226	MQ-25 Unmanned Aircraft Maintenance Facility	Z/VARLOCS	N9	VAR	$ 129,126

	Must Fund - Directed, PBIS, etc.
	New System
	SIOP
	Other
	MILCON-R

POM-26 Five-Year MILCON Investment Requirements Plan Baseline

FY27

POM26 Start	PNO	Project Title	Installation (SA)	RS	Region	CWE
2027	P738	Combined Structural & Aircraft Fire Rescue Station (NAS II)	NAS SIGONELLA IT	N4	EURAF	$ 40,590
2027	P1602	Expeditionary Camp Unaccompanied Housing	NAVSTA ROTA SP	N4	EURAF	$ 57,910
2027	P223	Flight Line Fire Station & Air Operations Facility	NAVSUPPACT BAHRAIN (ISA FLIGHTLINE)	N4	EURAF	$ 34,900
2027	P160	Consolidated Port Operations Facilities	NAVSUPPACT SOUDA BAY GR (MARATHI PIER AREA)	N4	EURAF	$ 19,920
2027	P2003	Waterfront Production Facility	JBPHH PEARL HARBOR HI	N4	HI	$ 1,790,830
2027	P209D	Dry Dock 3 Replacement (Inc 5)	JBPHH PEARL HARBOR HI	N4	HI	$ 160,999
2027	P043	Weapons Magazines	JBPHH PEARL HARBOR HI (EWA)	N4	HI	$ 124,760
2027	P7002	Child Development Center	JBPHH PEARL HARBOR HI (HONOLULU)	N4	HI	$ 28,160
2027	P530	Aircraft Intermediate Maintenance Facility	COMFLEACT OKINAWA JA	N4	JA	$ 13,150
2027	P233	MQ-25 Unmanned Aircraft Facility	MCAS IWAKUNI JAPAN	N9	JA	$ 121,840
2027	P116	Water Treatment Plant Pre-Filtration System	NAVSUPPFAC DIEGO GARCIA	N4	JA	$ 33,470
2027	P047B	USINDOPACOM Posture FY25-FY27	NAVBASE GUAM	N4	JRM	$ 250,000
2027	P676C	Polaris Point Submarine Pier (Inc 4)	NAVBASE GUAM	N4/N9	JRM	$ 167,808
2027	TBD	Submarine Intermediate Maintenance Facility, Phase 2 (IMF)	NAVBASE GUAM	N4	JRM	$ 340,000
2027	P694	Entry Control Facilities	NAVBASE GUAM (NAVAL MAGAZINE)	N4	JRM	$ 18,480
2027	P721	Helicoptor Hangar Replacement	US NAVSUPACT ANDERSEN GUAM	N4	JRM	$ 128,430
2027	P1341	Child Development Center	JNTEXPBASE LITTLE CREEK FS VA	N4	MA	$ 6,000
2027	P1394	Expeditionary Mine Counter Measures Unit Facs	JNTEXPBASE LITTLE CREEK FS VA	N4	MA	$ 112,500
2027	P1271	Causeway Electrical Feeder & Power Quality Upgrades	JNTEXPBASE LITTLE CREEK FS VA (JEBLCFS WALLOPS ISLAND)	N4	MA	$ 13,990
2027	P1055	F-35 Aircraft Sustainment Center (Phase 2)	MCAS CHERRY POINT NC (CHERRY POINT NA DEPOT)	N9	MA	$ 187,020
2027	P1060	Avionics, Metrology & Calibration Facility	MCAS CHERRY POINT NC (CHERRY POINT NA DEPOT)	N4	MA	$ 40,660
2027	P722	Child Development Center	NAS OCEANA VA	N4	MA	$ 6,000
2027	P389	Anti-Ship Missile Defense Sys Integration & Test Ctr	NAVAL SUPPORT ACTIVITY CRANE	N4	MA	$ 72,280
2027	P1278	CVN Aircraft Carrier Waterfront Support Facility	NAVAL SUPPORT STATION NRFK NSY	N4	MA	$ 1,182,090
2027	P750	Child Development Center	NAVAL SUPPORT STATION NRFK NSY	N4	MA	$ 23,360
2027	P1340	Child Development Center	NAVSTA NORFOLK VA	N4	MA	$ 6,000
2027	P1206	Joint Mission Command & Control Operations Facility	NAVSUPPACT HAMPTON ROADS VA	N4	MA	$ 45,570
2027	P381F	Multi-Mission DD #1 Extension (Inc 7)	NSS PORTSMOUTH NAVY SHIPYARD	N4	MA	$ 130,755
2027	P981	Missile Magazines	NAVAL AIR STATION PAX RIVER	N4	NDW	$ 12,830
2027	P986	Physical Security Upgrades (Gate 2)	NAVAL AIR STATION PAX RIVER	N4	NDW	$ 15,480
2027	P778	Hospital Fire Station	NAVSUPPACT BETHESDA MD	N4	NDW	$ 22,490
2027	P272	P-8A Aircraft Reserve Hangar & Parking Apron	NAS WHIDBEY ISLAND WA	N4	NW	$ 83,500
2027	P823	Alternate Power Transmission Line	NAVAL BASE KITSAP BREMERTON WA (BANGOR WA)	N4	NW	$ 14,820
2027	P932	Transit Protection Vessel Berthing & Fuel Facilities	NAVAL BASE KITSAP BREMERTON WA (BANGOR WA)	N4	NW	$ 93,280
2027	P943	Missile Assembly Building Replacement	NAVAL BASE KITSAP BREMERTON WA (BANGOR WA)	N4	NW	$ 81,310
2027	P454A	Multi-Mission Dry Dock (Inc 2)	NAVAL BASE KITSAP BREMERTON WA (SHIPYARD PUGET SOUND)	N4	NW	$ 598,000
2027	P152	Combat Systems Advanced Operational Trainer	NAVSTA EVERETT WA	N4/N9	NW	$ 35,460
2027	P256	Construction Battalion Maintenance Facility	CBC GULFPORT MS	N4	SE	$ 49,370
2027	P217	Unaccompanied Housing	NAS CORPUS CHRISTI TX (LACKLAND AFB TX)	N4	SE	$ 83,780
2027	P389	Ocean Simulation System Support Facility	NAVAL SUPPORT ACTY PANAMA CITY	N4	SE	$ 12,290
2027	P617B	Transit Protection Program Facility (Inc 3)	SUBASE KINGS BAY GA	N4	SE	$ 165,000
2027	P638	Child Development Center	MCAS MIRAMAR	N4	SW	$ 10,000
2027	P447	Range Training Complex Road Improvements	NAS FALLON NV (TARGET B-20)	N4	SW	$ 34,470
2027	P1025	Child Development Center	NAVBASE CORONADO SAN DIEGO CA	N4	SW	$ 45,450
2027	P877	Consolidated Expeditionary Support Readiness Facs	NAVBASE CORONADO SAN DIEGO CA (AMPHIB BASE CRNDO EAST)	N4	SW	$ 108,500
2027	P637	Child Development Center	NAVBASE SAN DIEGO	N4	SW	$ 10,000
2027	P356	Child Development Center	NAWS CHINA LAKE	N4	SW	$ 18,760

	Must Fund - Directed, PBIS, etc.
	New System
	SIOP
	Other
	MILCON-R

POM-26 Five-Year MILCON Investment Requirements Plan Baseline

FY28

POM26 Start	PNO	Project Title	Installation (SA)	RS	Region	CWE
2028	P923	Unaccompanied Housing (Austere)	CAMP LEMONNIER DJIBOUTI	N4	EURAF	$ 61,360
2028	P082	Ship Waste Water Collection System Upgrades	JBPHH PEARL HARBOR HI	N4	HI	$ 61,240
2028	P138	Fire Station Replacement (West Loch)	JBPHH PEARL HARBOR HI (EWA)	N4	HI	$ 20,840
2028	P522	Ammunition Pier	COMFLEACT OKINAWA JA (TENGAN PIER-6028)	N4	JA	$ 846,230
2028	P042	Low Pressure Compressed Air & Salt Water Plant	COMFLEACT YOKOSUKA JA	N4	JA	$ 32,790
2028	P108	Electrical Distribution System Modernization	NAVSUPPFAC DIEGO GARCIA	N4	JA	$ 180,800
2028	P047B	USINDOPACOM Posture FY25-FY27	NAVBASE GUAM	N4	JRM	$ 255,000
2028	P695	Reserve Training & Operations Facility	NAVBASE GUAM	N4	JRM	$ 63,350
2028	P1440	Aircraft Carrier Wharf Modernization	NAVAL SUPPORT STATION NRFK NSY	N4	MA	$ 534,440
2028	P1452	Dry Dock 2 Renovation & Ship Services Bldg	NAVAL SUPPORT STATION NRFK NSY	N4	MA	$ 1,059,490
2028	P173	Weapons Magazines	NAVAL WEAPONS STATION YORKTOWN	N4	MA	$ 116,830
2028	P1095	Pier 4 Replacement	NAVSTA NORFOLK VA	N4	MA	$ 227,170
2028	P194	Submarine Pier 8 Replacement	NAVSUBASE NEW LONDON CT	N4/N9	MA	$ 146,060
2028	P284	Mission Essential Limited Service Lodging	NSS PORTSMOUTH NAVY SHIPYARD	N4	MA	$ 20,240
2028	P215	Electromagnetic & Cyber Countermeasures Laboratory	NAVAL SUPPORT ACTIVITY WASH (NAVAL RESEARCH LAB)	N4	NDW	$ 696,670
2028	P801	Consolidated Fuel Facility	NAVAL BASE KITSAP BREMERTON WA	N4	NW	$ 26,420
2028	P817	Columbia Submarine Repair Facility Expansion	NAVAL BASE KITSAP BREMERTON WA (BANGOR WA)	N9	NW	$ 264,310
2028	P818	Columbia Submarine Training Facility Expansion	NAVAL BASE KITSAP BREMERTON WA (BANGOR WA)	N9	NW	$ 118,300
2028	P454B	Multi-Mission Dry Dock (Inc 3)	NAVAL BASE KITSAP BREMERTON WA (SHIPYARD PUGET SOUND)	N4	NW	$ 549,000
2028	P617	Security & Small Craft Maintenance Facility	NAVMAG INDIAN ISLAND WA	N4	NW	$ 23,130
2028	P495	Aircraft Maintenance Hangar	NAS CORPUS CHRISTI TX	N9	SE	$ 153,350
2028	P216	Training Support Facility (Area 8)	NAS CORPUS CHRISTI TX (LACKLAND AFB TX)	N4	SE	$ 24,830
2028	P290	Child Development Center	NAS JACKSONVILLE FL	N4	SE	$ 39,670
2028	P801	Consolidated A School Dormitory	NAS PENSACOLA FL	N4	SE	$ 69,080
2028	P821	Entry Control Facilities	NAS PENSACOLA FL	N4	SE	$ 33,580
2028	P674	Main Fire Station Expansion	SUBASE KINGS BAY GA	N4	SE	$ 13,750
2028	P0891	Harbor Drive Substation	NAVBASE SAN DIEGO	N4	SW	$ 66,570
2028	P248	Missile Magazines	NAVWPNSTA SEAL BEACH	N4	SW	$ 41,410

FY29

POM26 Start	PNO	Project Title	Installation (SA)	RS	Region	CWE
2029	P4001	High Explosive Magazines (West Loch)	JBPHH PEARL HARBOR HI (EWA)	N4	HI	$ 74,670
2029	P079	USINDOPACOM Joint Intelligence Operations Center	JBPHH PEARL HARBOR HI (HONOLULU)	N4	HI	$ 575,750
2029	P038	Vehicle-Borne Improvised Explosive Device Enclave	JBPHH PEARL HARBOR HI (WAHIAWA)	N4	HI	$ 25,640
2029	P337	Fire Station Renovation & Bay Extension (Hario)	COMFLEACT SASEBO JA (HARIO HSG AREA-5119)	N4	JA	$ 10,880
2029	P037	Hazardous Waste & Material Storage Facilities	COMFLEACT YOKOSUKA JA	N4	JA	$ 8,900
2029	P693	Entry Control Facilities (Polaris Point)	NAVBASE GUAM	N4	JRM	$ 26,330
2029	TBD	Submarine Intermediate Maintenance Facility, Phase 3 (NRMD/RADC	NAVBASE GUAM	N4	JRM	$ 80,000
2029	P1444	Array Calibration Facility	NAVAL STATION NEWPORT RI	N4	MA	$ 9,040
2029	P2101	Fuel Depot Fire Protection Water Lines	NAVSTA MAYPORT FL (FLC FUEL DPO HECKSCHER)	N4	MA	$ 8,300
2029	P768	Consolidated Waterfront Ship Maintenance Center	NAVSTA NORFOLK VA	N4	MA	$ 115,770
2029	P311	Future Surface Combatant Engineering Test Site	NAVSUPPACT MECHANICSBURG PA (DET PHIL PNY ANNEX)	N4	MA	$ 49,740
2029	P250	Biomolecular Science & Synthetic Biology Laboratory	NAVAL SUPPORT ACTIVITY WASH (NAVAL RESEARCH LAB)	N4	NDW	$ 87,180
2029	P1911	Stormwater Management Facilities	NAVSUPPACT ANNAPOLIS	N4	NDW	$ 41,630
2029	P304	Entry Control Facilities (Main Gate)	NSA SOUTH POTOMAC	N4	NDW	$ 12,550
2029	P982	Armored Fighting Vehicle Support Facility	NAVAL BASE KITSAP BREMERTON WA (BANGOR WA)	N4	NW	$ 30,990
2029	P454C	Multi-Mission Dry Dock (Inc 4)	NAVAL BASE KITSAP BREMERTON WA (SHIPYARD PUGET SOUND)	N4	NW	$ 548,000
2029	P472A	Pier 2 Replacement (Inc 2)	NAVAL BASE KITSAP BREMERTON WA (SHIPYARD PUGET SOUND)	N4	NW	$ 399,340
2029	P125	Combined Structural & Aircraft Fire Rescue Station	NAS KINGSVILLE TX	N4	SE	$ 29,800
2029	P940	Diver Training School Expansion	NAS WHITING FLD MILTON FL (NAVY EOD & JSF @ EGLIN)	N4	SE	$ 13,260
2029	P459	Cold Storage Warehouse	NAVSTA GUANTANAMO BAY	N4	SE	$ 55,330
2029	P909	Waterfront Emergency Power	NAVSTA MAYPORT FL	N4	SE	$ 61,600
2029	P659	Improved Railroad Acquisition	SUBASE KINGS BAY GA	N4	SE	$ 32,020
2029	P1015	Coastal Campus Fire Station	NAVBASE CORONADO SAN DIEGO CA (SILVER STRAND SOUTH)	N4	SW	$ 11,920
2029	P0890	Switching Station (P7)	NAVBASE SAN DIEGO	N4	SW	$ 23,410
2029	P506	Pier 3 Replacement	NAVBASE SAN DIEGO	N4	SW	$ 273,300
2029	P449	Reserve Center Addition (NOSC San Jose)	NAVSUPPACT MONTEREY CA (NAVRESCEN SAN JOSE)	N4	SW	$ 20,200

POM-26 Five-Year MILCON Investment Requirements Plan Baseline

FY30+

POM26 Start	PNO	Project Title	Installation (SA)	RS	Region	CWE
2030	P174	Weapons Magazines	NAVAL WEAPONS STATION YORKTOWN	N4	MA	$ 117,800
2030	P454D	Multi-Mission Dry Dock (Inc 5)	NAVAL BASE KITSAP BREMERTON WA (SHIPYARD PUGET SOUND)	N4	NW	$ 548,000
2030	P473	Combat Aircraft Loading Area	NAS JRB NEW ORLEANS LA	N4	SE	$ 24,320
2030	P119	Missile Motor Magazines & Utilities & Site Improvements	NAF EL CENTRO CA (CAMP NAVAJO)	N4	SW	$ 44,360
2030	P249	Missile Magazines	NAVWPNSTA SEAL BEACH	N4	SW	$ 43,080
2031	P454E	Multi-Mission Dry Dock (Inc 6)	NAVAL BASE KITSAP BREMERTON WA (SHIPYARD PUGET SOUND)	N4	NW	$ 595,000
2031	P104	Consolidated Reserve Center (Orlando/West Palm Beach)	NAVAL SUPPORT ACTIVITY ORLANDO (NAVRESCEN ORLANDO)	N4	SE	$ 36,030
2032	P175	Weapons Magazines	NAVAL WEAPONS STATION YORKTOWN	N4	MA	$ 86,700
2032	P742	Reserve Center (Harrisburg)	NAVSUPPACT MECHANICSBURG PA	N4	MA	$ 37,330
2033	P748	Reserve Center (Newport)	NAVAL STATION NEWPORT RI	N4	MA	$ 31,520

	Must Fund - Directed, PBIS, etc.
	New System
	SIOP
	Other
	MILCON-R

Mission Need Date Documentation Form

Mission Need Date (MND) Determination and EPG Documentation:

Project #: PXXX or RMXX-XXXX **Date of MND Doc**: MM/DD/20YY
Project Title:
Project Location:
Resource Sponsor: N4 / N96 / N97 / N98 (choose one)

MND: MM/DD/20YY
RBOD (if known): MM/DD/20YY
Date MND provided: MM/DD/20YY
Name & Command of person who provided the MND:

Name, Command & Date of anyone else who confirmed the MND:

Basis for the MND:

Notes:

Mission Need Date Documentation Form

Instructions:

1) A project may not have a MND. Specifically, repair projects when the repair just needs to be completed as soon as possible. However, some have unique considerations for planning, programming and execution that establish a Supported Command's need date. For these projects, in the Basis for the MND, state what these considerations are for the project (project duration, impacts if not provided (life or fire safety, etc.), describe operational availabilities (wharf or dry dock outages) that must be met. For RBOD, where the Supported Command has equipment outfitting or certification, add "Supported Command will need X days after BOD for equipment outfitting, certification…"

2) A MND can be in the past. Which means the project is "late to need", due to programming delays or emergent requirements. (Do not use a MND that is prior to initial submittal of this project for programming as this is not achievable.)

3) A PDF of this document will be attached in EPG and merge PDFs of any e-mails that support the MND and who provided it, so that there is only one document in EPG. The EPG file name is: PXXX_MND_Doc_YYYYMMDD.

Definitions (from NAVFAC Chief's Kilo-Gram K20-20, dated 21Oct2019):

1) Mission Need Date (MND):
The date by which the Supported Commander needs to start using the facility. The MND should have some basis, e.g. arrival of ships, aircraft, personnel, and or equipment. At MND, the facility must be fully ready for use to include any equipment fit out, etc. The Supported Commander defines MND. Only the Supported Commander can authorize changing the MND. The MND provides an important reference point for NAVFAC to compare for performance purposes.

2) Required Beneficial Occupancy Date (RBOD):
The date that NAVFAC is committing to the Supported Command to have all of its NAVFAC contractual obligations (e.g. facility construction and any equipment outfitting) and provide the facility for the Supported Command to then complete any of their own additional outfitting. This date should be coordinated with the Supported Command to ensure any follow-on work by the Supported Command has adequate time ahead of the overall Mission Need Date (MND). The RBOD is calculated as the MND minus the time required by the Supported Commander for any additional equipment fit out and other customer preparations (if there is no equipment fit out or other preparations, then RBOD = MND).

MTP3 SHORE MISSION INTEGRATION GROUP (SMIG) PROJECT READINESS INDEX (PRI) CERTIFICATION CHECKLIST

Blue highlighted cells are to be filled in/updated. Prior to submission, completed and certified SMIG PRI Score Sheet must be linked to the DD1391 in Electronic Project Generator (EPG) having Status Level of "SMIG PRI _FINAL". See MTP3 SMIG PROJECT READINESS INDEX (PRI) CHECKLIST (DOCUMENT LINKING AND DD1391 SUBMITPROCESS) for additional information.

Project Number		
Project Title		
Installation (Site) & Location		
Proposed Fiscal Year (FY)		
Cycle (e.g., POM)		
EPG DD1391 Proj Det ID No		
Date Scored:		
Installation Scored By:		
Name:		
Organization:		
Phone#:		
Email Address:		
FEC AM Certified By:		

		BASIS FOR SCORE see SMIG PRI CHECKLIST (FACTOR DESCRIPTION)	
FACTORS:		SCORE	100 % Complete
Project Requirements			
1.	Site Identification	0	1 point
2.	a. Facility Planning Data - BFR or equivalent	0	1 point
	b. Facility Planning Data - FPD	0	1 point
3.	Mission Need Date	0	1 point
4.	Initial Cost (SMIG PRI DD1391)	0	1 point
Cost Estimate for Budget PRI			
5.	Planning (Non-BFR) and Engineering Studies (Non-Labor)	0	1 point
6.	In-House FP Labor Cost Estimate (NAVFAC DCBL only)	0	1 point
7.	Environmental Requirements	0	1 point
Requirements Validation			
8.	Project Validation	0	1 point
9.	Shore Facility Planning System	0	1 point
TOTAL *		**0**	**10 points**

* Projects must receive a score of 10 to be considered eligible for briefing to the SMIG WG for Budget PRI funding consideration. If a FACTOR is not applicable (e.g., there are no “Required Project Planning Studies” with the project) enter N/A and the FACTOR will receive a score of 1 point.

MTP3 SHORE MISSION INTEGRATION GROUP (SMIG) PROJECT READINESS INDEX (PRI) CERTIFICATION CHECKLIST

(FACTOR DESCRIPTION)

Introduction (Overarching Guidance)

SMIG PRI generally represent historic PRI#0 efforts and shall NOT include full Installation/PWD Final DD1391 effort. Rather, a low initial time and effort version of the DD1391 as described in the Naval Facilities Engineering Command Headquarters Asset Management PRI #0 DD1391 Desk Guide (dated 30 August 2017 or current version), reference (h). As a rough frame of effort, no more than 40 hours of effort or $5,000-$10,000 should be spent developing a project with funds provided by Commander Navy Installation Command to the regions via the Facilities Planning (FP) Standard Investment Code (SIC) line of accounting. Projects must receive a SMIG PRI of 10 to be considered eligible for briefing to the Shore Mission Integration Group (SMIG) Working Group (WG) for Budget PRI funding consideration. Only SMIG WG selected SMIG PRI projects may be approved for Budget PRI development.

At "SMIG PRI_Final" the following items are scored for level of completion:

1. Site Identification (SMIG PRI Process Owner: AM)

a) **Requirement:** Provide Site Plan documentation. Site Approval is not required for SMIG PRI. Overall intent is to ensure site is identified and consistent with the installation development plans.

b) **Naming Convention:** SITE PLAN_PXXX_POMXX_YYYYMMDD
> Example: SITE PLAN_P001_POM-25_20220501

c) **Scoring:** If Site Plan documentation is complete and uploaded: 1 point; If not complete, 0 points.

d) **Installation Master Plan:** Site identified must align with Installation Master Plan.

e) **Guidance:**
> Attach in EPG, see SMIG PRI CHECKLIST (DOCUMENT LINKING AND DD1391 SUBMIT PROCESS), a copy of the site plan showing the location of the proposed project with existing utilities, storm water or other constraints.

> Each project must have a determination if the project is affected in the floodplain. If site(s) is in a 100-year floodplain, explain in Block 10 of the DD1391, the siting rationale and potential floodplain mitigation efforts. If not in the floodplain, state so in the last sentence of the CURRENT SITUATION Section in Block 11 of the DD1391. Also, in Block 11 define the source data for the 100 year flood plain determination

2. Facility Planning Data (FPD) (Process Owner: PW Directorate – Real Property / Asset Management)

a) **Requirement:** Project submissions shall include both FPD and BFR (if required per P-72) or other supporting justification or requirements study (if no BFR is required). For example, a utility project

should have a future loads study in lieu of BFR. FPDs and BFRs must be updated annually for proposed MILCON projects as they affect project scope. The FPD must be active and the BFR information must be integrated real-time into the Planning Module of iNFADS; marked up documents are not acceptable. Only those BFR/FPD's in iNFADS are valid, these shall be uploaded to the Electronic Document Management System (EDMS) and attached in Electronic Project Generator (EPG), however, FPD/BFR documents attached to EPG do not substitute for the data that needs to be in iNFADS.

b) **Naming Convention:** BFR_PXXX_POMXX_YYYYMMDD; FPD_PXXX_POMXX_YYYYMMDD; REQT STUDY_PXXX_POMXX_YYYYMMDD
> Example: BFR_P001_POM-26_20210501
> Example: FPD_P001_POM-26_20210501
> Example: REQU_STUDY_P001_POM-26_20220501

c) **Scoring:** If BFR or equivalent is complete and uploaded: 1 point; If FPD is complete and uploaded: 1 point. If not complete, 0 points. If not applicable, mark N/A and one point will be scored.

Note: Projects will not be supported without FPD and BFR (or equivalent) documentation.

d) **Guidance:**

> Attach in EPG, see SMIG PRI (DOCUMENT LINKING AND DD1391 SUBMIT PROCESS), a document describing status of installation BFR by category code and customer/user that support proposed project. BFRs are the basic justification for space requirements. Documents should address space deficiencies (Capacity, condition, configuration) for the category codes in project identified in the FPD(s); project scopes should be less than or equal to the stated requirement. MILCON projects will not pass SMIG PRI if BFRs (or equivalent studies, noted below) and FPD's are not attached.

Note: BFRs are not applicable for some category codes per P-72. An equivalent requirements study should be conducted to support, justify and define project requirements.

> Attach in EPG (see "SMIG PRI (DOCUMENT LINKING AND DD1391 SUBMIT PROCESS")) copies of all FPDs supporting proposed project. FPDs should reflect space deficiencies for primary category codes contained in project. Project scope should be less than or equal to stated quantity deficiency. Detailed information on FPDs is outlined in Shore Facility Planning System Guidebook and can be automatically generated by iNFADS in many cases.

Note: Facility Management Plans (FMPs) shall be used for space requirements for new platform requirements.

3. Mission Need Date (SMIG PRI Process Owner: AM)

a) **Requirement:** Ensure completion and accuracy of Block 11 of the DD1391 "Requirements" section to include all relevant justification data, dates, explanations and mission requirements, including but not limited to: Initial Operating Capabilities (IOC) dates; Mission Need Dates (MND); unit or system stand-up dates; ship, aircraft or equipment delivery dates; and important compliance dates.

b) **Naming Convention:** Not required. Information completed in the DD1391.

c) **Scoring:** If complete: 1 point; If not complete: 0 points

d) **Guidance:**

> All new platform projects shall include program deadlines, including Initial Operating Capacity (IOC) and a narrative showing when BOD is required allowing outfitting of the facility, post construction, is required to meet customer needs. Confirm all new platform projects with OPNAV N9I and CNIC WEAOs via CNIC MILCON. Articulate major milestones including site approval, NEPA, Host Nation, Site Borings, Environmental consultations and approvals, and Real Estate and customer requirements that can impact schedule. Identify potential showstoppers (e.g., Shipyard availabilities, wildlife windows, weather restrictions, etc.), mitigations and work-around.

4. Complete Equipment Identification (Process Owner: PDC40)

a) **Requirement:** Completed equipment list. Identify equipment that will impact project scope and design. Uploaded equipment list must include BSO, estimated costs, and year of need required and must correlate to Block 12b of the DD1391. Refer to OPNAVINST 11010.20H for MCON project funded costs and other procurement (unfunded) costs.

b) **Naming Convention**: EQUIP LIST_PXXX_POMXX_YYYYMMDD
> Example: EQUIP LIST_P001_POM-25_20220501

c) Scoring: If complete and uploaded: 1 point; If not applicable enter N/A: 1 point; If not complete: 0 points.

d) **Guidance:**
> Attach in EPG, see PRI #1 CHECKLIST (DOCUMENT LINKING AND DD1391 SUBMIT PROCESS), the equipment list for each of the following categories and for each piece of equipment listed, provide whether the equipment is to be reused or appropriate Budget Submitting Office funding source, Date funding should be programmed, and Rough Order of Magnitude (ROM) cost estimate. Also address the dates installation is to be initiated and completed (e.g., New Platform IOC date), and special built-in requirements (such as space, floor loading, point-of-attachment loading, water supply, power supply, wastewater, hazardous material storage/disposal built-in requirements, conduit runs, IT cabling, emergency backup power, extra cooling to address excessive heat load, extra hardening for security such as SCIFs, and other utility requirements). Be certain to include:
>Major procurement items from other appropriations require SYSCOM or responsible Program Office coordination (such as simulators/trainers, moveable bridge/gantry/portal cranes, air traffic control systems, Magnetic Radiation Imaging, Electronic Systems, communication equipment suites, and relocatables/trailers).

➢ For simulators and trainers coordinate with NAVSEA and NAVAIR.

> Crane systems / Weight Handling Equipment (WHE) require coordination with the Navy Crane Center (NCC) in conjunction with Public Works Department (PWD) Weight Handling. Reference (j) provides a detailed list of recommended actions for addressing WHE. NCC is the requiring procurement contracting authority for new, replacement, or recondition/overhaul of WHE as follows:

- All rated capacities for portal cranes, hammerhead cranes, derricks, articulating boom cranes, tower cranes, and mobile boat hoists or rubber tired gantry cranes.

- Rated capacities of 20,000 pounds (10 tons) or greater for overhead traveling cranes, gantry cranes, wall cranes, jib cranes, davits, pillar cranes, pillar jib cranes, monorails, and hoists.

- Special WHE operations, regardless of crane type or capacity, where there is the handling of 1) ordnance, 2) molten metals, 3) Special Public Service (SPS) as depicted in NAVSEA Publication 0989-030-7000, 4) “Hazardous Area Applications” defined in the National Electrical Code (NEC), and 5) precision handling operations involving complex or synchronized lifting capacity.

- In support of the Military Assistance Program, all rated capacities of WHE requested by foreign countries when specifically authorized by a representative DoD agency.

> For C4ISR/IT systems (electronic systems and communications suites), and classified spaces including SCIF and SAPF requirements, coordinate with NAVWAR.

> Telecommunications, Information Technology and NMCI, ONE-Net and Next Generation Network (NGEN) Equipment. Coordinate with Installation/Base Communications Officer and NAVWAR.

> Electronic Security Systems (ESS) / Physical Security Equipment (PSE) including Intrusion Detection Systems (IDS). Coordinate with NAVFACHQ CI ATFP, User/Operator, Installation/Base Security, and NAVWAR.

> Other collateral equipment items (such as Furniture, Furnishings and Basic Equipment List). Coordinate with CNIC’s FQ representatives at NAVFAC Atlantic and Pacific.

> Personal property such as industrial plant and operational (e.g., voice/video data, audio visual, projectors, copiers, printers) equipment. Coordinate with End-User.

Note: It is important to capture and know what type of equipment is being used within a facility so that power requirements are identified to ensure proper capacity and sizing of transformer, wiring and breakers; identified outlets or available power is sized accordingly and in the correct spot (cameras, computers, washer/dryer, audio/visual); to ensure HVAC loading is properly calculated and includes the loading from any personal property (server rooms can have much higher demand); and to ensure location and positioning are in the location based on the operations and working adjacencies (camera, cubicle farm, training equipment/labs).

5. Initial Cost (SMIG PRI Process Owner: PDC40)

a) **Requirement:** Complete the cost estimate in SMIG PRI DD1391 Block 9 per guidance in the NAVFAC HQ Asset Management PRI#0 Guide Book, reference (h). Include documentation of methods used in cost estimation and upload Installation SMIG PRI DD1391 Cost Estimate Backup in EPG.

b) **Naming Convention:** I_CEBKUP_PXXX_POMXX_YYYYMMDD
> Example: I_CEBKUP _P001_POM-25_20220501

c) **Scoring:** If complete and uploaded: 1 point; If not complete: 0 points

d) **Guidance:**
> Attach in EPG, see SMIG PRI (DOCUMENT LINKING AND DD1391 SUBMIT PROCESS), the installation SMIG PRI DD1391 cost estimate backup. Complete project’s Rough Order of Magnitude (ROM) cost estimate. Costs feed into items described in Block 9 of SMIG PRI DD1391. Full parametric cost estimating and full site surveys and engineering are not required at this level. Provide a brief description of how the cost estimate was developed (e.g. DoD Facilities Pricing Guide Guidance Unit Cost (GUC) for 610-10 admin space) in Block 9 of the SMIG PRI DD1391. Be sure to include sufficient supporting facility and temporary requirements costs to address such items as special foundation requirements, seismic issues, runs to utility points-of-connection, safety

issues, Americans with Disabilities Act (ADA) issues, AT/FP issues, equipment support issues, Smart Grid, Cyber Security, special security issues, SCIFs, and remediation associated with environmental/cultural issues.

6. Cost to Achieve Budget PRI (SMIG PRI Process Owner: PDC4)

a) **Requirement:** Key to submission of SMIG PRI DD1391's is a clear estimate of what is required to achieve substantial completion of Advanced Planning prior to PDA issuance during Budget PRI. This information shall indicate the time and cost of required project planning studies, in-house FP labor cost for DCBL to support Budget PRI not covered by MILCON D funds, and environmental requirements. Provide this data by completing the Budget PRI Studies, Time, and Cost Worksheet. Reference (j) provides a list of studies and project specific examples.

b) **Naming Convention:** REQT STUDY XXX_PXXX_POMXX_YYYYMMDD
> Example: REQT STUDY UTIL_P001_POM-25_20220501
> Example: REQT STUDY TRAFFIC_P001_POM-25_20220501

c) **Scoring:** If Budget PRI Studies, Time, and Cost Worksheet is complete and uploaded: 1 point for completing section 1 ***or*** 2; 1 point for completing section 3; and 1 point for completing section 5. Section 4 will be completed during Budget PRI development. If sections 1 or 2, 3, and 4 not complete, 0 points. If not applicable, mark N/A and one point will be scored for that section.

d) **Guidance:**
> Attach in EPG, see SMIG PRI (DOCUMENT LINKING AND DD1391 SUBMIT PROCESS), the completed SMIG PRI CHECKLIST (BUDGET PRI REQUIREMENTS STUDIES, TIME, AND COST) worksheet.

> Studies or analysis conducted to determine a facility, installation or planning requirement, such as traffic studies, independent facility structural studies, seismic assessments, energy studies, soil contamination, unexploded ordnance, and facility analysis shall be minimized to the greatest extent possible. Where required, they are part of advanced planning efforts. Only project-specific, required studies will be considered. This is not an opportunity to develop a master plan, but rather ensure there is a minimum understanding of the requirements. Where practical, leverage existing studies, Energy Audits, Seismic Assessments, Real Property, ATFP, asbestos, lead, radon, and utility studies.

> For all utilities projects: include utilities (future load assessment) study in EPG that supports scope and type of work to be performed (e.g., replaces 10,000 ft of deteriorated, 10-inch sewer line, with 15-inch line). Be sure to include duct bank and manhole capacities, and temporary requirement such as power.

> For all renovation projects: arrange to have FEC support in doing initial structural, electrical, mechanical and roof inspections to assess extent of work to be required.

> PWDs may need to conduct limited planning related engineering studies during SMIG PRI as part of its due diligence effort. However, the intent is to perform minimal investment in any project prior to SMIG WG approval to proceed to Budget PRI. Ideally, these studies are deferred until Budget PRI funding is provided.

e) **Additional Guidance:**
> The main objective of the Budget PRI Studies/Time and Cost worksheet is to inform CNIC of how much Facilities Planning (FP) money is needed to complete the planning efforts and get the project to the level where PDA (0-15% design) and MILCON P&D can be issued.

Section 1 of the Budget PRI Studies/Time and Cost worksheet:

> For CNIC N4 projects: List of planning studies with costs and duration. The intent of Section 1 is to capture all costs associated with each study within the study line itself. Do not include IH costs.

Section 2 of the Budget PRI Studies/Time and Cost worksheet:
> For non-CNIC N4 projects: List of planning studies with cost and duration. The intent of Section 2 is to capture all costs associated with each study within the study line itself (i.e., contractor costs if by contract plus the IH oversight costs associated with the contract).

Sections 3 of the Budget PRI Studies/Time and Cost worksheet:
> For Section 3, please indicate DCBL efforts that require CNIC to provide FP funding and how much.

Sections 4 of the Budget PRI Studies/Time and Cost worksheet:
>For Section 4, list of engineering studies with cost and duration to be funded with MCON D funds. The intent of Section 4 is to capture all costs associated with each study within the study line itself (i.e., contractor costs if by contract plus the IH oversight costs associated with the contract). This section will be completed during Budget PRI development.

Section 5 of the Budget PRI Studies/Time and Cost worksheet:
> For Section 5, list all anticipated environmental studies. The intent of Section 5 is to capture all costs associated with each study within the study line itself (i.e., contractor costs if by contract plus the IH oversight costs associated with the contract).

MTP3 SMIG PROJECT READINESS INDEX CHECKLIST

(Budget PRI Studies/Time and Cost)

Studies and Costs to Achieve MILCON Budget PRI

Date:			
Project Number | Title:			
Resource Sponsor			
Project Mission Need Date:		**MND Source:**	

Sections 1-3, and 5 completed during SMIG PRI

Sections 1-2 completed by AMBL

1. Planning Studies (for N4-sponsored projects) • List of planning studies with costs and duration required to complete AM Budget PRI Products	SIC	FUND BY DATE (MO/YR)	DURATION (MONTHS)	DELIVER BY (INCL ACQ TIME, MO/YR)	EXECUTION BY (BUS LINE)	KTR COST	I/H COST	TOTAL
	FP							$ -
	FP							$ -
	FP							$ -
	FP							$ -
					Total	$ -		$ -

2. Cost estimate (for non-N4 projects only) • Cost (including in-house labor, contract oversight) Budget PRI Products including planning studies)	SIC	FUND BY DATE (MO/YR)	DURATION (MONTHS)	DELIVER BY (INCL ACQ TIME, MO/YR)	EXECUTION BY (BUS LINE)	KTR COST	I/H COST	TOTAL
	OMN							$ -
	OMN							$ -
	OMN							$ -
	OMN							$ -
					Total	$ -	$ -	$ -

Section 3 completed by DCBL

3. In-house FP Labor Cost estimate for DCBL support for coordinating planning studies during Budget PRI.	SIC	FUND BY DATE (MO/YR)	DURATION (MONTHS)				I/H COST	TOTAL
								$ -
								$ -
					Total			$ -

Section 4 completed during Budget PRI

Section 4 completed by DCBL

4. Engineering Studies (MCON D funds) • List of engineering studies with costs and duration required for DCBL to complete Budget PRI Products • Include all study related in-house, contractor, and/or oversight costs	SIC	FUND BY DATE (MO/YR)	DURATION (MONTHS)	DELIVER BY (INCL ACQ TIME, MO/YR)	EXECUTION BY (BUS LINE)	KTR COST	I/H COST	TOTAL
	MCON D							$ -
	MCON D							$ -
	MCON D							$ -
	MCON D							$ -
					Total	$ -	$ -	$ -

Section 5 completed by EVBL

5. Environmental Requirements • Include level of NEPA required (CATEX, EA or EIS) and enivornmental studies. SIC: EC • Include Cultural Resouce studies. SIC: CR • Include Natural Resouce studies. SIC: CN	BSO	SIC	FUND BY DATE (MO/YR)	DURATION (MONTHS)	DELIVER BY (INCL ACQ TIME, MO/YR)	EXECUTION BY (BUS LINE)	KTR COST	I/H COST	TOTAL
									$ -
									$ -
									$ -
									$ -
						Total	$ -	$ -	$ -

Summary of costs and fund source		
Resource Sponsor		
A. CNIC Planning Funds	FP	$ -
B. Resource Sponsor Planning Funds	OMN	$ -
C. Design Funds	MCON D	$ -
D. Environmental Funds	EC	$ -
	CR	$ -
	CN	$ -
E. Other	Other	$ -

6. Project Validation (SMIG PRI Process Owner: PDC40)

a) **Requirement:** Ensure project requirement has been assessed through the master planning process outlined in the "UFC 2-100-01 Installation Master Planning" and included or will be included in the Installation Development Program of an Installation Development Plan or Area Development Plan that is supported by CNIC leadership.

b) **Naming Convention:** Not required.

c) **Scoring:** If complete: 1 point; If not complete: 0 points

d) **Guidance:** Planner completing the SMIG PRI Checklist will document requirement has been met.

7. Shore Facility Planning System (SMIG PRI Process Owner: PDC40)

a) **Requirement:** Ensure project scope development utilized the Shore Facility Planning System (SFPS) that validates this project.

b) **Naming Convention:** Not required. Planner completing the SMIG PRI Checklist will document requirement has been met.

c) **Scoring:** If complete: 1 point; If not complete: 0 points

d) **Guidance:** Use the SFPS to provide the means of accurately identifying the appropriate scope of the project in consideration of the facility requirements and available existing assets. Planner completing the SMIG PRI Checklist will document requirement has been met.

MTP3 SMIG PROJECT READINESS INDEX (PRI) CHECKLIST (DOCUMENT LINKING AND DD1391 SUBMIT PROCESS)

Prior to submission, appropriate documents (including completed MTP3 SMIG PRI Score Sheet) must be linked to the DD1391 initial or review version that is used to create the DD1391 in Electronic Project Generator (EPG) application having Status Level of “SMIG PRI_FINAL”.

LINKING PROCESS FOR LINKING DOCUMENTS TO DD1391:

1. Click “Project List” button on EPG entry screen.
2. Execute a query to locate DD1391 to be submitted.
3. Open DD1391 to be submitted by clicking it twice. For creation of a DD1391 having Status Level = “SMIG PRI_FINAL”, DD1391 to be submitted will typically have Status Level = ”INITIAL”, FY = proposed FY for enactment, and Cycle = “POM”.
4. Click on “Cover Sheet” tab.
5. Click on “Remarks/Attachments” tab.
6. Click on “Go to EDMS” button.
7. If document to be linked to DD1391 is not already attached to EDMS, click on “Upload”.
8. Navigate to the document on your computer and click on it twice to attach to EDMS (not necessary if previously attached). The document should now appear in EDMS.
9. Update the “Document Name” text block as appropriate (e.g.: “MTP3 SMIG PRI SCORE SHEET yyyy-mm-dd”).
10. Click on the blue exit door icon in tool bar at the top of the screen to get back to initial Remarks/Attachments screen.
11. Click on the “Link to EDMS” button.
12. On the “EDMS LOV” screen, click twice on the document to be linked to the DD1391 to be submitted. The record “Name in DD1391”text block turns green when successfully linked.
13. Update the “Name in DD1391” text block as appropriate (e.g.: “MTP3 SMIG PRI SCORE SHEET yyyy-mm-dd”).

SUBMIT PROCESS FOR CREATING DD1391 HAVING STATUS LEVEL OF “SMIG PRI_FINAL”:

1. Insure that all updates have been made, required electronic signoffs have been entered, and appropriate documents linked prior to submitting.
2. Click “Submit” button on EPG entry screen.
3. Execute a query to locate DD1391 to be submitted.
4. Check the submit box to the left of the DD1391 to be submitted. For creation of a DD1391 having Status Level = “SMIG PRI_FINAL”, DD1391 to be submitted will typically have Status Level = ”INITIAL”, FY = proposed FY for enactment, and Cycle = “POM”.
5. Under “Submitting For” drop down, select ”SMIG PRI_FINAL”.
6. Under “next Approval Location” dropdown select ”Activity/Installation”.
7. Click “Submit” button located on the upper right of the screen. This will create DD1391s in EPG having Status Level of “SMIG PRI FINAL” and ”INSTL/PWD_REVIEW”. The DD1391 having status level of “SMIG PRI_FINAL” will retain all updates made, electronic signoffs entered,

and documents linked prior to “Submit” button being clicked but is locked from further editing. The DD1391 having status level of ”INSTL/PWD_REVIEW” will initially be same as the DD1391 having status level of “SMIG PRI_FINAL” except that no electronic signoffs or document links will be retained. The DD1391 having status level of ”INSTL/PWD_REVIEW” is editable (by person having appropriate editing rights) and is available for submission to any final status level (except DD1391 having status level of “CERTIFIED_FINAL” can only be created by submission of a DD1391 having status level of “CERTIFIED_REVIEW”).

ENVIRONMENTAL PLANNING AND CONSERVATION RESOURCES IMPACTS CHECKLIST

This Environmental Checklist is utilized during the POM PRI#1 MILCON project validation process to determine which environmental requirements are associated with a proposed project. Use the installation or activity command environmental project planning checklist attached to the DD Form 1391 as a guide. Double click on gray boxes to check YES, NO, or N/A.
Enter comments to numbered questions or requirements into ADDITIONAL REQUIREMENTS or COMMENTS space on last page.

GENERAL PROJECT INFORMATION

1	Activity Requesting:	
2	Activity POC / Phone / email:	
3	Name of Project:	
4	MILCON Project Number:	
5	Project Location:	
6	Project Type:	MCON
7	Brief Description of the Project:	
8	Why is this project needed?	
9	When project scheduled to begin?	

PLANNING QUESTIONS

10a	Total Project Area (sq. ft.) - (Include clear zones, laydown areas, etc.)	
10b	Percentage of Project Area currently impervious (asphalt, bldgs, etc.)	
10c	Percentage of Project Area proposed to be impervious once project completed	
10d	Percentage of Project Area to be disturbed (excavated, graded, filled, etc.)	
11	How will storm water be managed in the long-term (post-construction)?	
12	How will sanitary or industrial wastewater be managed in the long-term?	
13	Will actions be conducted in the water (dredging, new pilings, etc.)? If yes, state which actions will occur.	
14	Will the project involve airfield, explosives, or radiation safety issues?	
15	Will the actions be conducted in an area under an agriculture out lease?	
16	Will the actions require real estate actions such as land purchases or leases?	

DESIGN/CONSTRUCTION RELATED QUESTIONS		YES	NO	N/A
17	Will trees be removed?	☐	☐	☐
18	Will demolition or renovation be required?	☐	☐	☐
19	Will connection to existing utilities be required?	☐	☐	☐
20	Will the project remove, install or utilize a petroleum storage tank, that is >=55-gallons?	☐	☐	☐

21	Will the project remove or install an Oil Water Separator?	☐	☐	☐
22	Will the project relocate excavated material at the Installation?; if yes – Where:	☐	☐	☐
23	Will the project generate by-products such as used oil, engine fluids, solvents, asbestos, PCBs, hazardous waste, ODS & halons, lead-based paint, C&D debris, AFFF, etc.?	☐	☐	☐
24	Will the project be located on or near an active, inactive, or closed range?	☐	☐	☐
25	Will site preparation or construction actions require de-watering?	☐	☐	☐
26	Will emission-generating equipment be installed (e.g., paint booth, emergency generators)?	☐	☐	☐
27	Will activity operation/maintenance involve storage, use, or disposal of hazardous substances?	☐	☐	☐
28	Will any new processes or maintenance activities be conducted? If so, describe in comments.	☐	☐	☐

Checklist Preparer, phone number and e-mail (if Same as Question #2 – Type "SAME") **SAME**	**Date**

ENVIRONMENTAL PLANNING AND CONSERVATION RESOURCES IMPACTS CHECKLIST

SUMMARY OF ENVIRONMENTAL REQUIREMENTS

NOTE: NEPA Yes/No block has a drop down menu; double click gray box. Responses are TBD, CATEX, EA, or EIS.

Name of Project:	
Project Number:	

PLANNING REQUIREMENTS (Issues That Can Affect the Project's Timeline, Cost or Site Location)

Environmental Aspect	YES	NO	Environmental Requirement	Project Impacts
National Env Policy Act (NEPA)	TBD		CATEX = 2 – 6 months (with external consultations) weeks; EA = 8 - 18 months; EIS = 24 – 36 + months	Can't award till NEPA complete
Threatened, Endangered Species	☐	☐	Consultations with Regulators required	Process may take 6 months
Marine Mammals	☐	☐	Consultation with NMFS required	Process may take 6 months
Essential Fish Habitat	☐	☐	Consultation with NMFS required	Process may take 6 months
Migratory Birds/Eagles	☐	☐	Permits possibly required; restrict construction during breeding season	Process may take 6 months
Jurisdictional Wetlands	☐	☐	Permits and possibly mitigation required	May take 7 months -after NEPA
Noise	☐	☐	Permits and possibly mitigation required	Process may take 4 to 6 months
Navigable Water Impacts	☐	☐	Permits required	Takes 2-7 months – after NEPA
Dredge & Fill; Spoil Placement	☐	☐	CWA 404 Permit & CWA 401 Certification required	Takes 2-7 months – after NEPA
Coastal Zone Management Act	☐	☐	Coastal Consistency Determination (CCD) required.	Process takes up to 120 days
Cultural & Historic Resources	☐	☐	Consultations with SHPO or THPO required	Process may take 1 to 6 months
Tribal Treaty Rights	☐	☐	Consultations with Native American tribes required; mitigation may be required	Process may take 1 to 6 months
NAGPRA Impacts	☐	☐	Consultations with Native American tribes required; on-site monitor may be required during construction	Process may take 1 to 6 months
UXO; Munitions/Explosives	☐	☐	UXO survey and/or Munitions & Explosives of Concern Hazard Assessment may be required	May add costs and time
Major Air Emission Source	☐	☐	Clean Air Act Permit required.	Process takes 6 months
Construction Emissions	☐	☐	Air Conformity Record of Non-Applicability is required	Process takes 1 week
Installation Restoration	☐	☐	Land-use controls may exist; consultation with USEPA or State required	Process may take 4 months
Petroleum Contamination	☐	☐	Follow guidance in CNRMA POL SOP	May add costs to project
Tree Clearing	☐	☐	Compensation for tree loss or mitigation may be required; Forester must appraise trees as merchantable timber	May add costs and time
Agriculture Out lease	☐	☐	Consultations with NAVFAC Real Estate required	Process may take 1 to 3 months
Public Participation	☐	☐	Scoping meetings and/or public review/meetings	Process may take 6 months

DESIGN REQUIREMENTS (Issues To Be Addressed In Design Phase)

Storm Water Best Mgmt Practice	☐	☐	Required for projects that will disturb >/= 1 acre of land.	Incorporate into the design
Erosion & Sediment Control	☐	☐	Required for projects that will disturb >/= 10,000 sq ft.	Incorporate into the design
State Storm Water Mgmt Permit	☐	☐	Required for projects that will disturb >/= 1 acre of land.	Obtain before construction
Sea level rise or storm surge	☐	☐	Use NAVFAC Climate Change Planning Handbook	Incorporate into the design
Beach & Dune Management	☐	☐	Protective Measures required for beach & dune impacts	Incorporate into the design
Floodplain Location	☐	☐	Avoidance or Protective Measures required	Incorporate into the design
Spill Prevention Measures	☐	☐	Secondary containment required for tanks >/= 55-gal	Incorporate into the design
Leadership in Energy and Enviro Design	☐	☐	For renovations exceeding 50% of replacement value	Incorporate into the design

ADDITIONAL REQUIREMENTS or COMMENTS	
Cmt 1	
Cmt 2	
Cmt 3	
Cmt 4	
Cmt 5	
Cmt 6	
Cmt 7	
Cmt 8	
Cmt 9	
Cmt 10	

Reviewing POC; phone number and email	**Signature**	**Date**

Region Quotas

CNREURAFCENT	CNRH	CNRJ/CNRK	CNRMA	CNRNDW
4	4	3	7	4

CNRNW	CNRSE	CNRSW	JRM	Total
4	7	7	4	44

The following projects targeting FY28-FY30 do not count against a Region's quota:

- Project briefs requested by the SMIG WG
- Projects with an SLD designation
- Projects supporting a new system with OPNAV N9 as a resource sponsor
- Projects that are a result of bigger Navy agreements (e.g., environmental compliance or litigation)
- The top MCNR project per Region
- PBIS directed line-items
- FIOP projects

Note: The above exemptions are not automatically applied to projects seeking FY26 or FY27 execution. All BY and BY+1 projects must request SMIG WG approval; if the SMIG WG approvals the request, only then will the FY26 and FY27 projects become exempt from quotas as a SMIG WG request.